



## Project Team Meeting

Tuesday, Oct. 27, 2015

1:30 p.m.

Lift Station 87 Construction Office

824 South Osprey Avenue

Sarasota, FL

### AGENDA

- Call Meeting to Order
- Approval of Minutes
  - August 25, 2015 Project Team Meeting
- Schedule Review
  - Completed (4 week review)
  - Proposed (4 week look ahead)
- Request for Information (RFI) Review
- Phase 1 – Lift Station 87 Microtunneling
  - Proposed Detour Traffic Pattern
- Phase 2 – Lift Station 87 Structure
- Phase 3 – Lift Station 87 Gravity Mains
- Public Outreach Items
- Outstanding Business
- New Business/Open Discussion
- Adjournment